SECRET
Approved For Releasg2002/06/13|: CIA-RDP6BOO724R000292020031-4 25X1

IDEA-0856-68

Copy_{[ of_[[

8 November 1968

25X1A

MEMORANDUM FOR THE RECORD

SUBJECT: Status Report, Iris II Camera

1. Introduction:

The Iris II camera is a rotating optical bar panoramic
camera with a folded optical system having a focal length
of 24" and an aperture of £/3.5. It uses 10,500 feet of
film 5 inches wide and is capable of providing convergent
stereo coverage of an area 60 miles wide and 2,000 miles
long from 70,000 feet altitude. Ground resolution varijes
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| Six flights have been made to
date. Several design improvements have been incorporated
in the Iris II camera as a result of these flights.

2. Current Status:

Thirteen cameras are being procured under this contract;
6 for CIA, 6 for SAC and 1 to be held as back-up. The first
camera is scheduled for delivery 13 December and the next
4 at a rate of 1 per month, with the balance at a rate of 2
per month. The first 4 cameras will be accepted at Det. G
on the basis of flight test performance and the balance will
be accepted at the contractor's plant on the basis of labora-
tory tests. The first four cameras will go to CIA, Number 5
to SAC, 6 to CIA, 7 to SAC and 8 to CIA. The balance to SAC
except Number 13 which goes into ready storage at Detachment G.
Ground support equipment in varying quantities to support
SAC and CIA peculiar requirements is being procured in accor-
dance with the attached schedule. All procurements are
currently on schedule. The first window frame produced by
Itek's subcontractor was improperly heat treated and conse-
quently warped during machining. Corrective action has been
taken and three window assemblies will be delivered to
Lockheed on 6, 13, and 27 December respectively. All speci-
fications for contract end items, interface areas and
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acceptance test exhibits have been approved. Contractor

at present expenditure rate is below projected budget since
no unforeseen contingencies have arisen that would require
additional engineering time for solution.

3. Flight Test:

At least 4 flights will be required for acceptance of
the first four articles, possibly as many as 6 for the first
one. Since the camera is very critical to pressure, refocusing
of the camera may be required to coincide with the actual
Q-bay pressure encountered. It is desirable to flight check
the cameras scheduled for delivery to SAC prior to release.
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Attachment -
As noted SSD/R&D/OSAL/
SSD/R&D/0SA[____ |:bjg
Distribution:
Cy 1 - DD/SA
2 - D/R&D/0OSA
3 & 4 - D/M/0OSA
5 - IDEA/0O/0OSA
6 - D/0/0SA
7 - CMD/COMPT/OSA | 25X1A
8 - COMPT/0SA L1
9 - SSD/R&D/OSA
10 - SSD/R&D Chrono
11 - RB/OSA w/o att
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